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FCF  Protected Area/Limited Area Closure
1FCFENG200 Prelim Engineering Design for Reduced PA 16 22MAY00 15JUN00

1FCFENG300 Complete IWCP Development For Reduced PA 29 22MAY00 06JUL00

1FCFNST600 ID/Design/Prep LA Upgrades For PA Reduce 57 01JUN00 29AUG00

1FCFDOE100 Request DOE Red PA Deviation/LA Concur 13 15JUN00 05JUL00

1FCFENG400 Final Design and Prep RFP For Reduced PA 27 16JUN00 28JUL00

1FCFENG100 Prepare Environmental Assessment For RPA 20 26JUN00 26JUL00

1FCFDOE150 Respond to DOE Comments - Red PA/LA Devs 42 06JUL00 11SEP00

1FCFENG420 Receive Bids For Reduced PA 18 31JUL00 25AUG00

1FCFNST650 Procure/Install Limited Area Improvemnts 76 30AUG00 02JAN01

1FCFENG440 Red PA Tech/Cost Evaluation and Revision 7 12SEP00 21SEP00

1FCFNST300 Install Reduced PA Alarm System 11 22SEP00 09OCT00

1FCFNST200 Install Reduced PA Fencing 12 22SEP00 10OCT00

1FCFRED100 Rev PA Procedures, Train & Perf Mgt Rev 22 22SEP00 25OCT00

1FCFNST400 Install Entry Control Shelters 58 22SEP00 26DEC00

1FCFRED155 B707 Wall-to-Wall Holdup Scans 43 02OCT00 07DEC00

1FCFDOE350 Follow-thru Contingent Deviation for RPA 43 26OCT00 08JAN01

1FCFRED200 Reduced PA/Limited Area Readiness Demo 5 09FEB01 15FEB01

1FCFRED160 Final B707 Holdup Scans 9 09FEB01 22FEB01

1FCFRED170 B707 MAA Closure Readiness Demo 9 09FEB01 22FEB01

1FCFRED180 RFFO Review of B707 MAA Readiness 5 23FEB01 01MAR01

1FCFRED300 RFFO Review of Red PA Readiness 5 02MAR01 08MAR01

1FCFRPA100 Assess, Collapse and Elim Limited Areas 570 12MAR01 09SEP03

1FCFDOE500 Request DOE Waiver - RPA / 371 LA if req 45 12SEP02 20NOV02

1FCFDOE550 Respond DOE Comments - RPA/371 LA Waiver 42 21NOV02 30JAN03

1FCFRPA200 Preparations for B371 Limited Area 44 03FEB03 09APR03

1FCFRPA300 Rev RPA Procedures, Train & Perf Review 44 03FEB03 09APR03

1FCFRPA220 B371 Wall-to-Wall Scans for S&S 5 01APR03 07APR03

1FCFRPA350 Conduct Fence-to-Fence Scans for B371 PA 22 01APR03 02MAY03

1FCFRPA240 Final 371 Holdup Scans (GB/Wall-to-Wall) 5 08APR03 15APR03

1FCFRPA260 Demonstrate Readiness to Close B371 MAA 17 16APR03 12MAY03

1FCFRPA280 RFFO Valid/Verif to Close B371 MAA 5 13MAY03 19MAY03

1FCFRPA400 Demonstrate Readiness to Elim Reduced PA 12 20MAY03 09JUN03

1FCFRPA500 Valid/Verif to Eliminate Reduced PA 28 10JUN03 23JUL03

1FCFRPA600 Eliminate Red PA /Estab. Contingency SNM 6 24JUL03 31JUL03

1FCFRPA700 Open PAC 2 4 04AUG03 07AUG03

1FCFSLA100 Eliminate PA Contingency/Remaining LAs 603 10SEP03 02MAY06
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